

## Lessons-Learned in a Post-Alliance Framework

**Authors :** Olubukola Olumuyiwa Tokede, Dominic D. Ahiaga-Dagbui, John Morrison

**Abstract :** The project environment in construction has been widely criticised for its inability to learn from experience effectively. As each project is bespoke, learning is ephemeral, as it is often confined within its bounds and seldom assimilated with others that are being delivered in the project environment. To engender learning across construction projects, collaborative contractual arrangements, such as alliancing and partnering, have been embraced to aid the transferability of lessons across projects. These cooperative arrangements, however, tend to be costly, and hence construction organisations could revert to less expensive traditional procurement approaches after successful collaborative project delivery. This research, therefore, seeks to assess the lessons-learned in a post-alliance contractual framework. Using a case-study approach, we examine the experiences of a public sector authority who engaged a project facilitator to foster learning during the delivery of a significant piece of critical infrastructure. It was found that the facilitator enabled optimal learning outcomes in post-alliance contractual frameworks by attenuating the otherwise adversarial relationship between clients and contractors. Further research will seek to assess the effectiveness of different knowledge-brokering agencies in construction projects.

**Keywords :** facilitation, knowledge-brokering, learning, projects

**Conference Title :** ICCECM 2021 : International Conference on Construction Engineering and Construction Management

**Conference Location :** Toronto, Canada

**Conference Dates :** June 15-16, 2021