
 
 

 

 
Abstract—Communicating and managing customers’ 

requirements in software development projects play a vital role in the 
software development process. While it is difficult to do so locally, it 
is even more difficult to communicate these requirements over 
distributed boundaries and to convey them to multiple distribution 
customers. This paper discusses the communication of multiple 
distribution customers’ requirements in the context of customised 
software products. The main purpose is to understand the challenges 
of communicating and managing customisation requirements across 
distributed boundaries. We propose a model for Communicating 
Customisation Requirements of Multi-Clients in a Distributed 
Domain (CCRD). Thereafter, we evaluate that model by presenting 
the findings of a case study conducted with a company with 
customisation projects for 18 distributed customers. Then, we 
compare the outputs of the real case process and the outputs of the 
CCRD model using simulation methods. Our conjecture is that the 
CCRD model can reduce the challenge of communication 
requirements over distributed organisational boundaries, and the 
delay in decision making and in the entire customisation process 
time. 
 

Keywords—Customisation Software Products, Global Software 
Engineering, Local Decision Making, Requirement Engineering, 
Simulation Model.  

I. INTRODUCTION 

HE software industry has shifted its attention to global 
software engineering. Nevertheless, numerous challenges 

have arisen. In order to meet the challenges associated with 
global adoption, changes in software engineering practices are 
needed. Requirements engineering (RE) serves a very 
important role in the software development process in both 
collocated and distributed domains [1]. Managing the 
communication of customer requirements is a key component 
of the development production process for the marketplace. 

While it is difficult to negotiate and communicate these 
requirements locally, it is even more difficult to communicate 
them over distributed boundaries, particularly to multiple 
customers. This difficulty increases in distributed software 
development (DSD) projects as well as projects that have 
multiple distributed customers across organisational and 
cultural boundaries. In the last two decades, a significant 
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transition from co-located forms of development to global 
software development has taken place, requiring more 
communication across organizational boundaries [1], [2]. 
Requirement engineering in a distributed domain is a complex 
intersection phenomenon that encompasses numerous 
technical, social, and organisational aspects [3]. 

In recent years, the amount of research conducted in the 
fields of requirement engineering and requirement 
management have increased [4]. Different aspects of 
requirement engineering in both distributed and global 
development environments have been examined in order to 
identify challenges and propose solutions [1]. Meanwhile, 
customised software has become commonplace in the software 
industry, particularly due to the boom in outsourcing software 
and the offshore development process for many software 
development vendors [5].  

This research aims to identify the requirements of multiple 
distributed customers in the context of customised software 
products. To achieve this goal, we began by reviewing the 
previous research on requirements engineering in the 
development and outsourcing process in a DSD setting. We 
propose a model for Communicating Customisation 
Requirements of Multi-Clients in a Distributed Domain 
(CCRD). Thereafter, we evaluate that model by presenting the 
results of a case study of a company with customisation 
projects for 18 distributed customers. Next, we compare the 
outputs of the real case process and the outputs of the CCRD 
model using simulation methods.  

We believe that managing customisation requirements in 
the DSD context is important, and local negotiation of 
customers’ requirements has seen successes in many agile 
development projects in the DSD domain. In addition, our 
conjecture is that CCRD model can reduce the challenge of 
communication requirements over distributed organisational 
boundaries, and reduce the delay in decision making and in the 
entire customisation process time. 

II. RELATED WORK 

Global software development has been of significant 
interest in the last several years, as it aids software 
development projects in overcoming certain difficulties 
associated with recruiting qualified practitioners in their 
projects. Furthermore, it benefits development projects in 
terms of cost and productivity [6]. However, many challenges 
have arisen with the shift to distributed development, such as 
adequate communication and issues related to coordination 
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between distributed teams [7].  
Requirement engineering is an important area in the 

software development process, which is affected by 
communication challenges in a distributed domain [8]. The 
main challenge lies in accommodating the needs of distributed 
stakeholders for either development or customised software. 
Many researches have discussed different aspects of that 
challenge and have proposed solutions for requirements 
engineering in a distributed domain. Hayat et al. [9] proposed 
a model to manage requirement changes during the 
development process. That model has since been extended to 
serve as a framework for global development projects, called 
RCM, by Khan et al. [10]. The RCM framework emphasizes 
knowledge sharing by adding a central repository in order to 
increase awareness between distributed teams, thereby 
reducing the need for communication across distributed 
boundaries. In terms of global software development projects 
addressing the challenges of communication across different 
cultures, Damian [2] discussed the challenges of global 
development projects across various organizational and 
cultural boundaries. Moreover, this research explores how 
knowledge acquisition and sharing between developers and 
stakeholders can help requirements engineering in the GSD 
domain. 

On the other hand, several researchers have discussed and 
taken an interest in managing and communicating customers’ 
requirements in a distributed domain. Damian and Zowghi [1] 
investigated the impact of multi-distributed customers on 
requirement management and communication and proposed a 
model addressing several factors that affect requirements 
management in distributed development projects, such as 
remote communication and knowledge management, cultural 
diversity and time differences. Other researchers have 
emphasised the most frequent challenge of cross-sites 
problems, namely, a delay in resolving customers’ issues. This 
delay means that customers’ requirements take up additional 
time in communications between distributed teams [11]. 
Gopal et al. [12] conducted a study on the impacts of 
coordination and communication of requirements across the 
global software process. They emphasised the fact that speed 
and productivity are the consequences of the distributed 
boundaries, and they found that local negotiation of 
customers’ needs and requirements reduce the delay in 
resolving time. 

III. BACKGROUND AND PROBLEM AREA 

This research discusses communication requirements, as 
this issue is significant in the customisation process of 
distributed development projects. Our research target is 
software vendor organisations, which customise software 
products for different distributed customers. They then appoint 
representative customisation teams to install the software and 
deal with customisation requests and changes (Fig. 1). The 
problem is how to reduce the challenges of communicating 
customisation requirements between a software vendor and 
customers’ locations; also, to reduce the implications of those 
issues on the customisation process speed. This paper also 

presents a model for the customisation process of distributed 
customers’ requirements, which enhanced the concept of 
locality for making decisions at customers’ locations (i.e., the 
CCRD model, Fig. 3). 

 

 

Fig. 1 Distributed customization software domain 

A. Research Objectives and Questions  

The objectives of this research are: 
• Discuss customization requirements in the context of 

DSD across distributed boundaries. 
• Applying the concept of locality on decision making for 

the customisation process by presenting the CCRD model, 
and evaluating it to see how much that would impact the 
productivity and speed of the customisation process. 

To achieve the above objectives, the following research 
question is formulated: 

RQ1. What are the impacts of making decisions locally on 
the total decision making time, and the total customisation 
time of the software customisation process in a distributed 
domain? 
 

 

Fig. 2 Flow chart of the research method 

A. Research Methodology  

The methods used in this research (as shown in Fig. 2) 
started by reviewing the literature in order to investigate the 
success of locality in software development and how that 
applied in some approaches, such as the Agile development 
method. Then, customisation model was designed, which 
located the decision making at customers’ locations and the 
rest of the customisation process at the software vendors’ 
distributed locations (Fig. 3). Afterward, in order to evaluate 
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the proposed model (CCRD model), we conducted a case 
study of a company that has 18 distributed customers using 
one software product, as the company deals with their 
customisation requirements across distributed boundaries. The 
customisation scenario model of the selected company and the 
CCRD model have been transformed into simulation models 
in order to evaluate the impacts of local decision making on 
both models, and to examine how much the CCRD model 
improves the productivity and speed of the customisation 
process and overcomes the distribution challenges. 

IV. COMMUNICATING CUSTOMIZATION REQUIREMENTS 

MODEL (CCRD) 

The CCRD model was designed to model the 
communication of customisation requirements of distributed 
clients. This model was designed to enhance local decision 
making in order to overcome the challenges of communicating 
clients’ requirements across multiple sites. The designed 
model relies on the main practices of a software development 
life cycle for the customisation process, starting from 
collecting clients’ requirements, to resolving and delivering 
them. Also, it relies on theories which emphasize the benefits 
of local negotiation and decision making and on distributed 
development in the productivity and speed of the software 
development process in distributed domains [12]. Through the 
CCRD model, this research aims to investigate the impacts of 
decision making on clients’ customization requirements at 
clients’ locations, in order to reduce the challenges of 
communicating customization requirements for multi-
distributed clients. 

This scenario of this CCRD model aims to provide a 
mechanism to manage and communicate customisation 
requirements for multi-clients across distributed boundaries, 
and shows the importance of communication and coordination 
among the three main groups in software development 
projects in a distributed domain, which are the client, the 
onshore customisation team (at the client’s location) and the 
offshore customisation team (at the vendor location), in order 
to deal with clients’ customisation requirements [13]. This 
model enhances the practice of local decision making at 
clients’ locations in order to overcome the challenges of 
communicating and coordinating clients’ requirements in a 
distributed domain and to reduce the implications of these 
challenges. 

The design of this model, as mentioned before, relies on the 
main software development life cycle process and practices 
such as requirement gathering and analysis, design, 
implementation and testing [14], and the benefits and features 
of a collocated team and the successful experience of agile 
software development through local negotiation and decision 
making at the client’s location [15]. Thus, the CCRD model 
components are designed to start with the requirements 
analysis process. In this model, the collection of customisation 
requirements occurs at the client’s location. Then, the 
development process includes design, implementation, testing 
and evaluation at the offshore site of the software vendor. All 
these components come to work in the designed model as 

follows: 
The flow of the customisation process starts from collecting 

clients’ requirements. The customisation requirements in this 
case come as two types. The type first is bugs, which represent 
the problems of the working system. This requirement 
demands investigation to find the issues and debug them. The 
second type of clients’ requirements is new features (when 
clients request new features that need to be added to the 
system). This need requires analysis and development in most 
cases. Both types require some communications between 
clients and software vendors in order to understand their 
collective requirements. In typical offshore projects, there is a 
small vendor team located in a client’s location to undertake 
these activities and act as a proxy for the main software 
vendor [16]. The second step is making a decision and then 
negotiating on the request. The decision takes three forms: 
• Cancellation: This form of decision happens when the 

client changes his mind about the requests before or after 
some discussions regarding his requests. 

• Rejection: The rejection decision is made by a decision 
maker after investigation of that request. It is rejected 
because it is outside the project scope, it would create 
more implications for the project, or the request does not 
make sense. 

• Acceptance: Acceptance happens when the initial 
investigation has been conducted to make sure the request 
make sense, and accounts for bugs or new features. Then, 
it is sent to the central customisation team in order to 
apply the required development or debug any issues. 

After that, the request goes through a check with the 
offshore customisation team at the vendor’s location to make 
sure the requests are understood and scheduled into the team 
tasks. If the request does not exist, in the case of bugs, or if the 
new features requested are not clear, it returns to the client’s 
location for more investigation and another decision. The last 
process in the customisation life cycle, in which the requests 
go through it, is the development process, which includes 
implementation, testing and verifying, and delivery of the 
completed requests to client’s location. It is worth noting that 
the offshore team at the vendor’s location deals with multi-
distributed clients at the same time, which makes 
communication and coordination more challenging. However, 
most communication in this type of project happens at the 
level of decision making and negotiation, which is moved in 
this model to the client’s location in order to reduce those 
challenges. 

Communications is one of the main challenges of 
distributed development projects, and the customisation 
process for multi-clients involves struggling with that 
challenge. On the other hand, locality in some software 
development and management processes has achieved success 
in different development approaches and contexts. This model 
adopts the concept of local decision making in the 
customisation process for multi-clients in order to provide a 
model for communicating customisation requirements for 
different clients and overcoming the challenges of distributed 
domains. 
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Fig. 3 CCRD model — local decision making 

V. CASE STUDY DESIGN AND EVALUATION METHOD 

A. Case Study  

The case study is suitable methodology for software 
engineering research, as it studies different phenomena in their 
natural context [17]. Therefore, this research used a real case 
study of the customisation process in order to build and 
validate a simulation model for that case, and then used it as a 
baseline in the evaluation process for this research. To this end 
of building a baseline model of the selected company, the 
selected company was working in customisation software and 
dealing with customers’ requirements in a distributed domain. 
The selected company has significant experience in 
customisation software products for distributed customers. 
The company has developed a variety of software solutions for 
different sectors, such as academic systems, healthcare 
systems and business intelligence systems. These products 
have been developed and customised based on customers’ 
needs. 

In this study, we have collected the historical data of 18 
customers, which contains 2,479 customisation requirements 
observed in 1,290 working hours. In addition, the collected 
data includes the processes applied on customers’ requests 
starting from arrival time, decision making time and 
development. Also, the decisions made on those requirements 
are studied. All this information is used as trace data to drive 
the design of a simulation of the case study in order to use it as 
a baseline model [18]. Furthermore, the arrival requirements 
are used as input for both CCRD and baseline simulation 
models in the evaluation process.  

B. Baseline Simulation Model 

This section describes the importance of the modelling and 
simulation process in research and evaluation studies, and how 
it reduces the effects of conducting experiments on real cases. 
According to Robinson (2007), simulation is defined as, 
“Experimentation with a simplified imitation (on a computer) 
of an operations system as it progresses through time, for the 
purpose of better understanding and/or improving that 
system.” Modelling and simulation become very popular 
methods in research and industry for many subjects such as 
engineering, business and medical science. However, the 
software development field has increasingly used modelling 
and simulation to support the process of software development 

and software project management [19]. In addition, Kellner et 
al. [19] state that software process simulations are currently 
being used for different issues such as strategic software 
development, process improvement, and control and 
operational management of software engineering. 

In this research, simulation has been selected as the 
evaluation method for the research hypothesis. According to 
Abdel-Hamid [20], although it is easy to propose a hypothesis 
in software engineering, it is very difficult to test it. There are 
many reasons for the difficulty in testing a software 
engineering hypothesis. Applying and controlling software 
engineering experiments in the real world demand cost and 
time [21]. The challenge and difficulty increase in large, 
complex and dynamic projects like distributed development 
projects [22]. Therefore, simulation models enable researchers 
to control software engineering experiments, and also allow 
them to identify the factors that impact the outputs of the 
simulation model with less cost and time [21]. In terms of the 
evaluation software development process, Martin & Ra [23] 
state that changes in the software development process can be 
evaluated by simulation models. However, that evaluation 
should consider the context of the project environment. 

We used Simul8 as a software simulation package, which 
validates and is used in many simulation projects [24]. In 
terms of the simulation model settings and the fitting of 
activity distribution, all activities are set and fit based on the 
collected empirical data of the real system. We applied the 
Black Box validation comparison method, which examines the 
validity of the simulation model of real system by using the 
same inputs of the real system and compares the outputs by 
using the Wilcoxon signed-rank test. All results of the 
comparison between both simulation models were not 
significantly different, which means that the simulation model 
is valid enough. Table I shows the results of the Wilcoxon test 
for comparing real system outputs and simulation model 
outputs. It examines all activity in order to test the validity of 
the baseline simulation model of a real system. The results 
showed there is no significant difference between real system 
outputs and the baseline simulation model, as all P values are 
greater than 0.05 at the 95% level of confidence, and the mean 
of the proceed requirements through these activates is closer in 
both models. Fig. 3 illustrates the simulation of the CCRD 
model, which has allocated decision making teams at 
customers’ locations. In that model, holding and rejection 
activities have been removed as there is no need for them in 
the CCRD model.  

The main goal of these activates in the baseline model was 
for negotiation and discussion with distributed customers in 
order to make an accurate decision, which is done in the 
CCRD model face-to-face by the local decision making team. 
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Fig. 4 Baseline model for the real case study 
 

TABLE I 
 RESULTS OF WILCOXON TEST FOR REAL SYSTEM OUTPUTS VS. SIMULATION 

OUTPUTS 
Activity Model Mean T P 

Decision process Real system 100.05 7 
0.167 

Simulation 116.40 13 

Holding process Real system 0.92 7 
0.953 

Simulation 1.00 8 

Rejection 
process 

Real system 1.20 5 
0.395 

Simulation 1.60 2 

Approval 
process 

Real system 58.50 8 
1.00 

Simulation 63.31 16 

Development 
process 

Real system 124.53 6 
0.449 

Simulation 124.53 10 

VI. EVALUATION RESULTS 

The evaluation experiments in this study have been 
designed in order to examine the locality in the CCRD model 
and how much applying that concept would reduce the 
implications of communication across distributed boundaries 
by reducing customisation time and decision making time. 

A. CCRD Simulation Model 

The evaluation experiments used a Black-Box comparison 
approach between outputs of the CCRD simulation model and 
the baseline simulation model (Fig. 5). This experiment was 
run on three different groups of customer requirements. The 
first customer group had up to 50 requests during the 
observation time (1,290 working hours). The second group 
had seven customers, each of them having between 51 and 100 
requests in the observation time. The final group had five 
customers with 101 or more requests. The arrival time of the 
three groups’ requirements was inserted into both simulations 
and the outputs were compared using the Wilcoxon signed-
rank test. 

Fig. 6 illustrates the comparison between outputs of 
simulations of the real-world model and the CCRD model. 
Fig. 6 (a) shows the difference in the mean of decision making 
time between the baseline model and CCRD model for all 
three groups of requirements, which indicates a significant 
reduction in the decision time from more than two hours to 
less than 30 minutes. Fig. 6 (b) illustrates the impact of local 
decision making on the entire customisation process mean 
time for the three groups, which were between 2.52 and 2.79 
in the baseline model, and decreased to between 1.13 and 1.65 
in the CCRD model. 

In terms of statistical results of the experiment, Table II 
displays the inferential results of the Wilcoxon signed-rank 
test, which refers to the significant difference for all results 
when P values are less than 0.05 at 95% confidence level. In 
this case, the null hypothesis rejected and the alternative 
hypothesis accepted the difference between the simulation 
model of baseline and CCRD outputs in decision making time 
and in the entire customization process time. 

 

 

Fig. 5 Evaluation of experiment design using the Black-Box 
comparison approach 

 

 

(a)                                              (b) 

Fig. 6 Comparing results of baseline and CCRD models 

VII. DISCUSSION 

Results presented in the previous section indicate that 
making decisions for customisation requirements at 
customers’ locations in distributed domains reduces the time 
need to make decisions, and therefore it reduces the entire 
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customisation process time. This reduction refers to decision 
making which includes requirements for negotiation to 
overcome the challenges of communicating customisation 
requirements across distributed domains, as most 
communications in the customisation process involve 
discussing and understanding customers’ requirements [12]. It 
was eliminated in the proposed model (CCRD model) by 
discussing all issues face-to-face at customers’ locations. 

 
TABLE II A 

STATISTICAL RESULTS OF EVALUATION EXPERIMENTS OF THE CCRD MODEL 
Mean time 

of 
decision 
making 

 

Baseline model CCRD model P 
value Mean Std. Dev Mean Std. Dev 

Group1 2.24 5.7 0.4 0.32 0.001 

Group2 2.07 5.45 0.34 0.33 0.001 

Group3 2.08 5.53 0.38 0.37 0.001 

 
TABLE II B 

STATISTICAL RESULTS OF EVALUATION EXPERIMENTS OF THE CCRD MODEL 
Mean time 
of Entire 
process 

Baseline model CCRD model P 
value Mean Std. Dev Mean Std. Dev 

Group1 2.79 5.69 1.65 2.14 0.001 

Group2 2.64 5.51 1.99 2.87 0.028 

Group3 2.52 5.62 1.13 1.3 0.001 

VIII. CONCLUSION AND FUTURE WORK 

This study aims to discuss the benefits of locality in 
reducing the implications of communication across distributed 
boundaries. It proposed a customisation model for multiple 
customers, which enhances the locality concept by locating 
decision making at customers’ locations. Furthermore, this 
study has evaluated the CCRD model by using a real case 
study from a company that customised software for 18 
distributed customers. The evaluation results refer to the 
significant difference in reducing the mean time of decision 
making and the entire customisation process time for the 
CCRD model. 

The future purpose of this research is to examine locality on 
the development process. In addition, using local decision 
making in distributed projects gives rise to the issue of 
awareness between distributed teams, so it is useful to 
investigate the knowledge and awareness of management 
when decisions are taken locally. 
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