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Abstract—With a large percentage of countries’ total 
infrastructure expenditure attributed to water network maintenance, it 
is essential to optimise maintenance strategies to rehabilitate or 
replace underground pipes before failure occurs. The aim of this 
paper is to provide water utility managers with a maintenance 
management approach for underground water pipes, subject to 
external loading and material corrosion, to give the lowest life cycle 
cost over a predetermined time period. This reliability-based 
maintenance management methodology details the optimal years for 
intervention, the ideal number of maintenance activities to perform 
before replacement and specifies feasible renewal options and 
intervention prioritisation to minimise the life cycle cost. The study 
was then extended to include feasible renewal methods by 
determining the structural condition index and potential for soil loss, 
then obtaining the failure impact rating to assist in prioritising pipe 
replacement. A case study on optimisation of maintenance plans for 
the Melbourne water pipe network is considered in this paper to 
evaluate the practicality of the proposed methodology. The results 
confirm that the suggested methodology can provide water utility 
managers with a reliable systematic approach to determining 
optimum maintenance plans for pipe networks.  
 

Keywords—Water pipe networks, maintenance management, 
reliability analysis, optimum maintenance plan 

I. INTRODUCTION 

HE water sector accounts for a nearly 10% of Australia’s 
infrastructure industry. Billions of dollars are spent by the 

public and private sectors maintaining and upgrading 
Australia’s water infrastructure [1]. The American Water 
Works Association [2] released a report detailing that more 
than one million miles of pipes are nearing the end of their 
useful life and in need of replacement. In a more recent report, 
the combined costs of pipe replacement and expected 
expansion has been reported to be more than US$1 trillion 
over the next 25 years [3]. Statistics from the Water Services 
Association of Australia [4] shows that due to aging water 
infrastructure, Melbourne has as many as 50 breaks per 100 
km in 2009-10, compared to 22.4 in Adelaide, 28.4 in Sydney 
and 37 in Brisbane. According to the Australian Infrastructure 
Statistics [1] Australia has 318,731 km of water and 
wastewater networks (not including rural sewerage), which is 
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estimated that US$0.46 billion per year is spent on scheduled 
upgrade of these networks, while a further US$ 0.14 billion 
per year is attributed to unscheduled rehabilitation in response 
to failures. The problem being investigated in this research is 
how to minimise the total life cycle cost (LCC) of a water 
network by optimising the pipe maintenance plan that takes 
into account structural risk factors.  

In this study, risk is taken into account by estimating pipe 
reliability (and/or probability of failure), the optimal time to 
minimise the risk and prevent unexpected failures of pipes 
subject to external loadings and pipe material degradation can 
eventually be estimated.  

Due to budget limitations, systems must be set in place to 
prioritise repair and replacement of water pipes at the optimal 
time. While models to find the optimal maintenance method 
for water pipelines are still in their infancy when compared to 
other major infrastructure sectors such as civil engineering 
structures including bridges and buildings, the optimum 
design approaches for pipe structural systems are continuously 
being refined and evolved [5]. 

The structural calculations for this research are for a mild 
steel (flexible) underground main drain water pipe in a 
residential area, the water is travelling by gravity and therefore 
there is no internal pressure on the pipe. The reliability with 
respect to time due to corrosion induced excessive deflection, 
ring bending strain and buckling will be estimated. These 
failure modes are considered in the Australian Standards 
AS2566.1 [6], as the primary modes of failure for 
underground flexible pipes. Methods of probabilistic 
reliability analysis, such as, First Order Reliability Method 
(FORM), Second-Order Reliability Method (SORM), First 
Passage Probability and Monte Carlo simulation (MCS), are 
readily available in literature [7] and [8]. The FORM method 
will be used in this study to predict the reliability of pipelines 
due to above-mentioned time-dependent multiple failure cases. 
The central focus of a pipe reliability based management 
strategy is typically to ensure that life cycle costs are 
minimised while achieving required performance and 
reliability. Currently, various optimisation methodologies are 
used in literature, such as Genetic Algorithm (GA), Fuzzy Set 
Method (FSM), Ant Colony Optimisation Approach (ACOA), 
Shuffled Frog Leaping Algorithm (SFLA), Linear 
Programming (LP) and Dynamic Programming (DP) [9]. It is 
commonly believed that there is no available solution 
technique that can provide 100% guarantee to minimise the 
total risk and cost, therefore this research will employ a 
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systematic approach to minimising the LCC of an 
underground pipe in a network.  

To optimise the maintenance plan for the pipe in question 
an objective function, which aims to minimise total life cycle 
cost, has been determined that sums the total cost of 
maintenance activities and pipe replacements over a 300 year 
period. It uses the probability of failure as a constraint where if 
the Pf is above an acceptable level then an intervention 
activity must occur. This information will determine which 
maintenance plan will have the lowest life cycle cost over 300 
years. After the optimal maintenance plan has been selected, a 
systematic process to determine feasible renewal methods and 
prioritisation is conducted. 

II. PIPE SERVICE LIFE AND FAILURE 

In recent decades there have been many attempts in 
literature to relate the likelihood of water pipe failure to the 
characteristics of the pipes and environmental conditions. In 
practice, it can be difficult to determine the condition of 
underground pipes as the buried infrastructure is concealed 
below the surface and are subjected to different and changing 
corrosion processes [10]. 

Rostum [11] suggests that factors that affect the likelihood 
of water pipe failure include the pipe material, the year it was 
installed, corrosion, diameter, length, soil conditions and 
nearby activity such as construction. The most common 
factors which influences the pipe failure most are pipe leaking, 
blockage, excessive deflection, buckling, wall thrust or stress, 
bending stress and bending strain, etc. [12]. Kleiner and 
Rajani [13] state that pipe failure is most likely to occur when 
there is a combination of environmental and operational 
stresses acting on a certain part of the system that has been 
adversely effected by material corrosion, changing 
environmental conditions, poor tradesmanship or engineering 
flaws. Fitzgerald [14] stated that precise and thorough crack 
and failure reports need to be provided to help establish 
effective methods of failure reduction, however as leak and 
failure data is rarely recorded, it is therefore difficult to 
determine how certain pipes failed in the past [15]. Common 
variables involved in deterioration process of water systems, 
can be grouped into structural, environmental, hydraulic and 
maintenance [11]. 

Pipe Material: The material of water pipes is the most 
important factor in regards to a pipe’s strength, specifically its 
ability to resist internal and external loads. The material of 
pipe determines how effective a pipe is at resisting corrosion. 
Kettler and Goulter [16] investigated the correlation of certain 
pipe materials and their rates of failure and how the pipes 
failed, for example, longitudinal split, joint, or circumferential 
failure. 

The highest percentage of pipe systems in the world are 
made up of flexible pipes including cast iron, ductile iron and 
mild steel, these pipes also have the longest existing failure 
records, with typical rates of 39 breaks per 100 kms in Canada 
[17]. Makar [18] suggests that due to being installed in from 
1870s to the early 1970s this is partly due to the age of the 
pipes. However, cast irons brittle nature and proneness to 

corrosion is the primary causes of failure. Many researchers 
have focused on analysis of failures of grey cast iron pipes [8], 
[15].  

Corrosion: Corrosion is the foremost factor in the 
deterioration of iron pipes [19] and has a detrimental effect on 
many types of pipe materials including concrete. O’Day [20] 
stated that galvanic corrosion is the principal reason for the 
external deterioration of iron pipes. Galvanic corrosion causes 
the pipe to crack part way through letting water escape. If 
undetected, a second or third cracking occurrence can take 
place, this process will continue until the leak is identified or 
that the water pipe fails completely [21]. Tee et al. [12] state 
that the effect corrosion has on the excessive deflection, 
buckling, wall thrust and bending is significant in the failure 
of flexible buried pipes. However, additional wall thickness, 
linings and external coatings that are thought to protect pipes 
from corrosion have been proven to be ineffective where pipes 
are joined together [18]. Karaa and Marks [22] stated that 
unlike internal corrosion, external corrosion is a vital factor to 
incorporate into predictive models as its strength changes from 
pipe to pipe as soil conditions vary. 

Pipe Diameter: Throughout literature it is agreed that there 
is an undesirable correlation between failure rate and diameter 
of the pipe [16], [23]. Due to reduced pipe strength, reduced 
wall thickness and less reliable joints, smaller pipes have a 
higher frequency of failure [16]. Rajani and Tesfamariam [15] 
found that the growth rate of a single corrosion pit is almost 
certainly more detrimental to small diameter pipes than those 
with a large diameter. Additionally in another study, [24] 
concludes that the impact of external loads has a greater effect 
on large diameter mains while soil loss in bedding support 
adversely affects small diameter pipes more. In a study on 
Australia utility company pipes, Rajeev et al. [25] found that 
pipes with a smaller diameter a more prone to longitudinal 
bending induced circumferential failures while larger diameter 
pipes experience mainly longitudinal cracking and shearing 
due to higher water pressure. 

Pipe Length: Soil bedding and external loads can differ 
along the length of a long pipe, and therefore a longer pipe is 
possibly subject to changing conditions. However, Skipworth 
et al. [26] suggest that pipes with a shorter length may 
demonstrate higher failure rates, as there are more connections 
in the network, as the joint is considered a point of weakness. 

Pipe Age: Early examples in literature conclude that there 
isn’t a proven relationship with pipe failure and its age [20]. 
However, in later studies Kettler and Goulter [16] found that 
there was a relationship between the age of a pipe and its rate 
of failure. Goulter and Kazemi [27] later argue that age should 
not be the single factor used for evaluating the pipe condition. 
In a quantitative study of performance of water distribution 
systems, Butler and West [28] reported that average leakage 
figures in water network systems in the U.K. with an age of 50 
years, was about 30%. This same measure for two water 
distribution systems in Germany and three in Holland, with 
average system age of 20 and 25 years, were in the range from 
2% to 15%. 
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III. RELIABILITY ANALYSIS OF BURIED PIPES 

Reliability analysis is a method to determine the probability 
of pipe failure. These methods have become readily available 
in literature; however, it is still a rather theoretical practice for 
utility managers as conditions for different pipes in a network 
can vary drastically. A pipe network may have different soil 
conditions, groundwater level, failure rates and external 
loadings and therefore should be separated into specific 
segments for a reliability analysis [29].  

The most common causes of pipe failures in Australia are 
attributed to excessive ring deflection, ring bending strain and 
pipe buckling; this is due a depletion of physical strength 
attributed from loss of pipe thickness [30]. For mild steel pipes 
this reduction in thickness is cause by corrosion making the 
pipe more susceptible to failure caused by external pressures 
applied by the soil and loads from the surface. A failed pipe 
can have disastrous consequences, possibly causing property 
damage, loss of water and even death, this is why performing 
maintenance or replacing a pipe before it fails is so essential. 
In the literature, a shift has been made from bulk pipeline 
maintenance plans to scheduling maintenance for individual 
pipes that are predicted to be reaching an unsafe condition and 
intervene before failure. 

Due to the uncertainty associated with soil and steel 
properties and corrosion factors, a probabilistic approach can 
be employed for the analysis of pipeline reliability. In this 
approach certain parameters are treated as random variables 
and the different failure criteria are expressed in a probabilistic 
manner as a probability of failure [31]. First Order Reliability 
Method (FORM) will be used in this study to estimate the 
structural reliability of flexible buried pipes to predict the 
probability of failure for different failure modes, specifically, 
corrosion induced deflection, ring strain and buckling. 

Corrosion of flexible buried metal pipes: Underground 
flexible pipelines undergo differing amounts of corrosion due 
to destructive soil conditions based on specific material 
properties, corrosion is the most common form of structural 
deterioration for pipes, and needs to be mitigated as much as 
possible [32]. Corrosion results in the loss of nominal pipe 
wall thickness overtime, however this rate is not constant over 
the entire service lifespan of the pipe. The initial rate of loss is 
high due to the material being porous and having poor 
protection properties [32]; however, Sadiq et al. [33] proved 
that corrosion appears to be a self-inhibiting process and 
therefore slows down over time. While corrosion is rarely 
uniform over the entire pipe, producing deep corrosion pits, 
for this study corrosion will be assumed to be uniform and 
time dependent. Kucera and Mattsson [34] proposed a widely 
accepted power law corrosion model, determining the pit 
depth over time, which can be expressed as: 

 
                                  (1) 

 
where Dt is pit depth, T is exposure time, k is the multiplying 
constant and n is the exponential constant, these constants are 
random variables obtained from tests and site data that can be 
used as an approximate value only [32]. 

Excessive ring deflection: Ring bending stiffness (SD) is an 
indication of a pipes ability to resist deflection [6]. Ring 
bending stiffness has an influence on the deflection, strain and 
buckling performance of a buried flexible pipe, and can be 
calculated by: 

 

SD = 	10                             (2) 

 

I =                                     (3) 
 
where SD is the ring bending stiffness, D is outside diameter, t 
is pipe thickness, E is the random variable for Young’s 
modulus of mild steel and I is the 2nd moment of inertia which 
changes with pipe thickness [6]. However, flexible pipes 
become unsafe when they deflect past the critical long-term 
vertical pipe deflection (Δycr), which according to [6], for non-
pressure pipes is 5%. A flexible pipes ability to support load is 
typically assessed by measuring the deflection from its initial 
shape, deflection can be defined as the change in diameter that 
results from an applied load [12]. To calculate deflection the 
Australian Standards use a further modified form of Watkins, 
modified Iowa formula that uses the ring bending stiffness (2) 
in the denominator, the formulation for vertical deflection can 
be expressed as: 

 

 ∆ 	
.

   (4) 

 
where ∆  is the pipe vertical deflection, K is bedding constant, 
wg is dead load due to soil = γH, where γ is the random 
variable for weight of soil and H is height of soil above pipe, 
wgs is superimposed dead load, wq is load intensity and E’ is 
the soil modulus [6]. 

Ring bending strain: Deflection of the pipe results in ring-
bending and ring-compression strains. Ring-compression 
strains are generally small compared to ring-bending strains 
(εb) and therefore have not been considered in this reliability 
analysis, ring-bending strain can be calculated with [6]: 
 

εb =Df
∆

                                   (5) 

 
where εb is the predicted long-term ring bending strain. 
According to the Australian Standards critical ring-bending 
strain (εbcr) for a pipe with t  8mm is 0.001208.  

Equation (5) shows that for a given deflection and pipe 
diameter, ring-bending strain increases linearly with pipe wall 
thickness. The shape factor (Df) adjusts strain values to 
account for pipe ring shape, where pipe ring shape is an 
ellipse; the shape factor is approximately 3 and can by 
calculated as [6]: 

 

Df = 
. 	 .

. 	 .
                       (6) 

 
where Df is the shape factor. 

Pipe buckling: External loads lead to pipe wall 

World Academy of Science, Engineering and Technology
International Journal of Civil and Environmental Engineering

 Vol:11, No:11, 2017 

1543International Scholarly and Scientific Research & Innovation 11(11) 2017 ISNI:0000000091950263

O
pe

n 
Sc

ie
nc

e 
In

de
x,

 C
iv

il 
an

d 
E

nv
ir

on
m

en
ta

l E
ng

in
ee

ri
ng

 V
ol

:1
1,

 N
o:

11
, 2

01
7 

pu
bl

ic
at

io
ns

.w
as

et
.o

rg
/1

00
08

17
7/

pd
f



compression and buried pipes have a tendency not only to 
become oval, but also to buckle. Unless this tendency to 
buckle is checked, satisfactory values for deflection and ring-
bending strain do not themselves indicate the design is 
satisfactory. The total actual buckling pressure (qb) must be 
less than the critical buckling pressure (qcr). The calculations 
for actual and critical buckling pressure are as follows [6]: 

 

qb = γ H Hw γL 0.623γ w w        (7) 

 
where qb is the pipe buckling pressure, Hw is the height of 
water and L is the density of water. 
 

qcr = SD 10 	 E 	 10                 (8) 
 
where qcr is the allowable buckling pressure. 

Probabilistic reliability analysis: There are many widely 
accepted forms of probabilistic reliability analysis including 
First Order Reliability Method (FORM), Second Order 
Reliability Method (SORM), Monte Carlo simulation (MCS) 
and Hasofer-Lind and Rackwitz-Fiessler algorithm (HL-RF), 
for this study FORM will be used for determining structural 
dependability of underground mild steel pipes. 

The fundamental purpose of probability based infrastructure 
design is to determine whether a structural member satisfies 
multiple performance criteria while considering the 
uncertainties in the relevant related random variables [35]. The 
association among the basic random variables and 
deterministic constants is known as the limit state function 
Z(X). For this study the limit state functions will be 
determined from the failure modes previously discussed 
(deflection, ring strain and buckling.) The limit states for 
underground flexible pipe failure are as follows: 
 

Z(X) = Δycr- Δy (deflection) 
Z(X) = εbcr– εb (bending strain) 

Z(X) = qbcr- qb (buckling) 
 

where Δycr, εbcr and qbcr are the critical values and Δy, εb, and 
qb are the actual values for pipe deflection, ring-bending strain 
and buckling.  

The probability of failure (Pf) for each limit state can be 
calculated using: 

 

0 Φ Φ              (9) 

 
where Z(X) is the limit state, the mean Z and standard 
deviation σ(Z) are a function of the random variables which 
are soil and pipe material properties. ϕ	is the cumulative 
standard normal distribution function and  is the reliability 
index [12]. The standard deviation of a structural function can 
be difficult to determine, therefore an approach is to find the 
square root of the variance (√Var) of the function. This can be 
determined as [36]: 

 

σ(Z) = Var Z                            (10) 

Var(Z) = ∑ ∑ CiCj cov(Xi,Xj)                 (11) 
 

where Ci = |μx1, μx2, …, μxn,. If the Xi are independent, 

cov(Xi, Xj)=0, if i j and cov(Xi, Xj)= Var(Xi) if i=j. Therefore 
the variance of the limit state can be calculated by: 
 
Var Z 	C1 	Var	μ1 	C2 	Var	μ2 ⋯ 	Cn 	Var	μn (12) 

 
As discussed previously a pipe can be described as a series 

system model. The probability of failure for a series system 
(Pf,s) can be estimated as: 

  

, , 1 ∏ 1 ,               (13) 
 
where Pf,i is the probability of failure due to the ith failure 
mode of, deflection, ring strain or buckling and n is the 
number of failure modes, which is this case is 3. 

IV. RISK COST OPTIMISATION 

The proposed approach detailed in this study defines a 
systematic procedure to assess the risk of failure, optimise the 
total life cycle cost and determine feasible renewal options 
that aid in reducing the subjective and sometimes-reactionary 
techniques employed by water utility companies. The problem 
is treated as a multi-objective problem focusing on minimising 
cost while considering risk constraints.  

The optimal life cycle cost can be determined on a spread 
sheet program such as excel, where after determining the year 
at which the probability of failure passes a level deemed to be 
unacceptable, maintenance is performed and the pipe is 
rehabilitated to a percentage of its original state. Therefore the 
interval between maintenance activities becomes shorter, and 
it can be determined graphically the optimal number of 
maintenance activities before replacing the pipe, that gives the 
lowest life cycle cost over an extended period involving 
multiple pipe replacements.  

The basis of this study is to determine the optimal number 
of maintenance activities to perform on a selected pipe in a 
network before replacement to minimise the objective 
function, which in this case is total life cycle cost (LCC) over 
a specified time frame. The LCC of a structure includes the 
sum of the maintenance costs and replacement costs over the 
specified time period. The optimal time to perform an 
intervention activity is when the probability of failure (9) 
determined from the reliability analysis becomes equal to or 
above an acceptable level. The USA Army Corps of Engineers 
suggested acceptable values for probability of failure, with a 
reliability index (β) of 3 for above average performance and 4 
for good performance [37]. This study will use a reliability 
index of 3 as an acceptable level for probability of failure. The 
objective function - total life cycle cost (CLCC) can be 
calculated as: 

 

CLCC(T) = ∑ Cm i 	∑ Cr i             (14) 
 
If Pf  Pf,a – perform intervention activity where Cm is 
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maintenance cost, Cr is replacement cost, i = 1, 2, 3, … T 
year, and Pf,a is acceptable probability of failure. The terms on 
the right side of (14) are the costs in the year they actually 
occur therefore the costs need to be converted into present 
values by the equation 1 . Where r is the discount rate 
and T is the year of intervention. The discount rate depends on 
the inflation rate and depreciation of money.  

Life cycle cost: Life cycle cost is an assessment method for 
asset management optimisation. Taking into account all the 
costs involved, in not only a single pipes service life but the 
costs of maintaining and replacing a pipe in a network for an 
extended period of time. With having an estimate of the 
optimal intervention year from the reliability analysis, asset 
managers can determine a maintenance and replacement 
strategy that minimises the LCC over a predetermined time 
period, for this study 300 years was used. 

Maintenance cost: Maintenance cost is determined for an 
underground pipeline by determining the future value of each 
maintenance activity performed on the asset over the 
predetermine time period. To determine the maintenance cost, 
this research will use a regression model determined by [38], 
which took into account 2526 records of pipe repair data in 
Australia between 2000 and 2010. Maintenance cost can be 
calculated as: 

 
Cm a b D d	 u f D u	       (15) 

 
where the parameters of the repair cost are as presented in 
Table I.  

 
TABLE I 

PARAMETERS FOR REPAIR COST [38] 

Material of Pipe a b c d e R2 
AC, CICL, 

DICL, UPVC 
877.201 0.066 1.849 0.233 -0.146 0.99

MSCL 659.143 0.023 2.063 -0.002 19.399 0.89

 
where D is the pipe diameter, and the decision variable u is the 
depth of the pipe where ‘1’ indicated a depth of 1.5m, and 
‘2’ indicated depth  1.5m, a, b, c, d, e and f are coefficients 
estimated using the regression model. Where if u is the 
independent from D, f is equal to 0. 

Replacement cost: The replacement cost includes the cost 
of the pipe itself plus the cost of installation. The installation 
cost would include all aspects of the works, including design, 
pipe and reinstatement materials, installation and removal 
costs (plant & equipment), traffic management, project 
management, contractor profit and overheads. 

The replacement costs used in this research have been 
obtained from costs used in a similar job completed by a Tier 
1 Australian construction company in the year 2015. The cost 
for replacing one pipe was equal to US$140,226. 

V. SELECTION AND PRIORITISATION OF RENEWAL METHODS 

Performing maintenance on underground pipelines is 
essential to prolonging service life before replacement, 
however if maintenance activities become too frequent then it 
may become more economical to replace the pipe. Buried 

pipeline renewal methods can be grouped into four main 
categories: replacement, structural, semi structural and non-
structural lining methods [2].  

The Water Resource centre [39] suggested a simple 
procedure to determine renewal methods taking into account 
the condition index and the possibility of soil loss. The 
structural condition index (CI) for an underground pipeline 
can be calculated from regression on available data set. As per 
data set given in [29], structural condition index can be 
calculated by: 

 
CI = 0.0003T -0.000T+1                       (16) 

 
where T = age of the underground pipeline (in year) which 
corresponds to the intervention year obtained from the risk-
cost optimisation. The year (T) will be the intervention year 
determined from the reliability analysis. 

Determining soil loss is important as losing soil underneath 
and surrounding the pipe can increase its likelihood to failure. 
The potential for soil loss can be calculated from the following 
table, which takes into account the level of groundwater and 
type of soil. 

TABLE II 
SOIL LOSS TABLE [39]  

Soil type 
Groundwater level 

Below pipe Same line with pipe Above pipe 

Clay Low Medium High 
Gravels and low 
plasticity clay 

Low Medium High 

Silt and sand High High High 

 
After the condition index and possibility of soil loss have 

been calculated the following table details the most likely 
applicable renewal method. As this study is focusing on a 
gravity main drain, semi-structural liners are not considered 
[39]. This renewal method table is not a guaranteed method of 
how the pipe will be renewed as each scenario will be 
different, however it gives the user a good estimate before 
they inspect the pipe on the given intervention year. 

 
TABLE III 

ESTIMATED RENEWAL METHOD [39] 

Condition 
index 

Possibility of soil loss 

Low Medium High 

2 
Non-structural or 
semi-structural 

Non-structural or 
semi-structural 

semi-structural, structural 
or replacement 

3 
Non-structural or 
semi-structural 

semi-structural or 
structural 

semi-structural, structural 
or replacement 

4 and 5 
structural or 
replacement 

structural or 
replacement 

structural or replacement 

VI. IMPACT ASSESSMENT AND PRIORITISATION 

For a series of pipes in a network many pipes may have the 
same structural condition index and soil conditions; however, 
they may not have the same likelihood of failing or the same 
consequence of failure. Therefore to determine which pipes 
have a higher priority to replace, the weighted impact factor 
(Iw) and failure impact rating (Rimp) can be determined. 

The weighted impact factor (Iw) takes into account six 
major factors to rank the impact of an underground pipes 
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failure on the local community. The formulation for impact 
factor is as [40]: 

 

0.2 0.16         (17) 
 
where each factor is given a rank between 1 and 3, 3 having a 
high degree of impact where 1 will have minimal impact. All 
factors in (17) are defined as follows: 
1. Location factor, : Impact based on how the location of 

the failed pipe would impact the local community and 
environment. Factors taken into account are land use, 
traffic intensity, access for repair, or close to critical 
establishments. 

2. Soil factor, : Soil support factor where silts and sands 
are rated 3 where as high plasticity clays are safer at 1. 

3. Pipe size factor, : A pipe with size less than 900 mm is 
given a low rating 1 while greater than 1800 mm are 
given a 3. 

4. Buried depth factor, : The deeper a pipe is buried the 
more difficult it is to assess its condition, a low rating of 1 
is for pipes buried less than 3 m and a rating of 3 for pipes 
deeper than 10 m. 

5. Functionality factor, : This factor depends on what 
function the pipe has, whether it is a water or waste water 
pipe and the location of the pipe. For example a pipe 
entering a treatment facility is more critical than a drain 
pipe. 

6. Seismic zone factor, : Based on an areas level of 
seismic activity where a low seismic area such as 
Melbourne is rated a 1 and a high seismic area is rated a 
3. 

The weighted impact factor will give a failure impact rating 
(Rimp), as presented in Table IV. 

 
TABLE IV 

WEIGHTED IMPACT FACTOR – FAILURE IMPACT RATING [39]  
Weighted impact factor,  Failure impact rating, Rimp 

1.00 
1.01-1.60 
1.61-2.20 
2.21-2.80 

>2.81 

1 
2 
3 
4 
5 

 
TABLE V 

RENEWAL PRIORITY [39] 
Structural 

condition index 
Implication 

Failure impact 
rating (Rimp) 

Renewal 
priority 

5 
Failure or failure 

imminent 
1 to 5  Immediate 

4 
Very poor condition  
High structural risk 

5 
1 to 4 

Immediate 
High 

3 
Poor condition 

Moderate structural risk 
4 to 5 
1 to 3 

Medium 
Low 

2 
Fair condition Minimal 

structural risk 
1 to 5 Low 

1 or 0 
Good or excellent 

condition 
1 to 5 

Not 
required 

 
Once the failure impact rating has been determined it can be 

combined with the structural condition index to give a guide 
for renewal priority to aid the decision making process in 

Table V. 

VII. APPLICATION OF THE METHODOLOGY 

The case study used in this research has been based on a 
newly instated pipe in a network on a suburb of Melbourne in 
Australia. The new pipe is a DN1150 MSCL (Mild Steel 
Cement Lined) buried under standard residential road load 
conditions. According to the Australian Soil Resource System 
(ASRIS) the soil in the area is medium clay.  

The purpose of this study is to determine a maintenance 
strategy that provides the service owner with the optimal 
number of times to perform maintenance on the DN1150 
MSCL pipe before replacement, to minimise the total life 
cycle cost CLCC over a 300-year period. This process involves 
determining the combined series of probability of failure for 
each failure mode, an intervention year is then determined at 
the point where the probability of failure exceeds an 
acceptable limit, which was advised by the USA Army Corps 
of Engineers, will be taken as a reliability index of 3 for above 
average performance [37]. The pipe is then repaired to a 
certain percentage of its original state, for this study 70% is 
used, as there has been no research performed in this area and 
it is a conservative figure. With each maintenance activity the 
time between intervention periods becomes shorter and 
replacement becomes a more realistic alternative. The life 
cycle cost for this research is not only for one pipes service 
life but the combined costs of all the maintenance and 
replacements over a 300 year period. After determining the 
optimal number of maintenance activities before replacement 
to give the lowest life cycle cost, the renewal method and 
prioritisation can be established. As previously described this 
research will use the Water Resource centres [39] method for 
estimating a feasible renewal method and prioritising pipe 
maintenance and replacement. 

VIII. RESULTS AND DISCUSSION 

The pipe is a thin walled DN1150 mild steel cement lined 
(MSCL) pipe with 1200 mm outside diameter (OD), 10mm 
thickness (t), buried in a 2.941 m trench. There are 5 random 
variables taken into account for this research, the soil and pipe 
material properties and corrosion constants, these are; soil 
density ( s), soil modulus (E’) and Young’s modulus of 
elasticity of steel (E), these values were obtained from the 
study conducted by [37]. The corrosion constants were 
acquired from [32] suggesting the use of values for 
multiplying constant (k) and exponential constant (n). The 
deterministic values were taken from the Australian standards 
[6] and manufacturers standards [30]. 

The probability of failure for the limit states due to 
corrosion induced deflection, ring bending strain and buckling 
with respect to time have been predicted using FORM method 
based on the parameters and basic random variables in Tables 
VI and VII. The results (Figs. 1-4) indicate that excessive ring 
bending strain is by far the most critical failure mode where as 
buckling has the lowest probability of failure, this is due to the 
plastic nature of flexible pipes. The occurrence of any failure 
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mode will constitute as a failure of the system. Therefore the 
probability of failure will be determined using (13) and the 
result is shown in Fig. 4.  

 
TABLE VI 

PARAMETER VALUES FOR DETERMINISTIC VARIABLES 

Description Value 

Deflection constant, K 0.1 

Depth of pipe, H 2.941m 

Vertical design load due to surface dead load , wgs 0.58 kPa 

Vertical design load due to surface live load, wq 8 kPa 

Outside pipe diameter, D 1.2m 

Height of water, Hw 1.2m 

Density of water, L 9.81 kN/m 

 
TABLE VII 

STATISTICAL PROPERTIES OF RANDOM VARIABLES 

Material Properties Mean ( ) Cov (%) Distribution

Soil density, s 18 kN/m  1 Normal 

Soil modulus, E’ 1 mPa 5 Normal 

Steel modulus, E 210 10  kPa 1 Normal 

Multiplying constant, k 0.066 56.1 Normal 

Exponential constant, n 0.53 26.4 Normal 

 
Considering a probability of failure with a reliability index 

of 3 as the acceptable limit for safe service life [37], the first 
maintenance intervention was determined to be 55 years after 
pipe installation. 

 

 

Fig. 1 Probability of failure due to corrosion induced deflection using 
FORM 

 

 

Fig. 2 Probability of failure due to corrosion induced ring-bending 
strain using FORM 

 

Maintenance plan: In this study there were 4 scenarios 
used, 1, 2, 3 and 4 maintenance activities before a pipe is 
replaced. These were named maintenance plans 1, 2, 3 and 4, 
respectively. As previously discussed the first intervention 
year was when the series system probability of failure reached 

the unacceptable level, maintenance was then performed and 
the pipe was instated to 70% of its original strength, therefore 
shortening the period before the next intervention. As shown 
in (14), the total LCC is the sum of the maintenance activity 
costs and replacement costs over a total service period, for this 
study 300 years was used to give a more accurate 
representation of the maintenance strategy over a longer time 
period with multiple pipe replacements. 

 

 

Fig. 3 Probability of failure due to corrosion induced buckling using 
FORM 

 

 

Fig. 4 Series system probability of failure 
 
As Fig. 5 shows, two maintenance activities, named 

maintenance plan 2, before pipe replacement gives the lowest 
LCC, a total of $ 554 million over the 300 year period, this 
value may seem high, however it has been converted into 
present value using the equation 1  taking the discount 
rate (r) as 3% [41]. This can be observed graphically in Fig. 6. 
Based on this maintenance strategy Table VIII depicts the 
maintenance and replacement schedule including the present 
value cost. 

 

 

Fig. 5 Total life cycle cost 
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TABLE VIII 
INTERVENTION SCHEDULE – MAINTENANCE PLAN 2 

Year Activity Cost (Million $) Sum (Million $) 

2015 Initial Cost 0.14 0.14 

2070 Maintenance 0.24 0.38 

2109 Maintenance 0.76 1.14 

2136 Replacement 5.01 6.16 

2192 Maintenance 8.86 15.02 

2231 Maintenance 28.07 43.09 

2258 Replacement 184.62 227.71 

2314 Maintenance 326.38 554.09 

 

 

Fig. 6 Total LCC curve – Maintenance plan 2 
 
Asset renewal method and prioritisation: After the 

maintenance plan is determined the study is extended to 
determine an appropriate and feasible renewal method for the 
intervention activities up until the first replacement. It was 
determined from ASRIS that the area is predominately clay 

based, and due to there being no information available on 
ground water level it was assumed to be at the same line as the 
pipe. Based on these details it was determined that the 
possibility of soil loss was medium and combined with the 
condition index a proposed renewal method was given, this 
can be viewed in Table X.  

The rehabilitation methods for a gravity main drain can be 
classified as: 

Non structural – used for pipes not under hydrostatic load, 
involves a non structural liner to improve flow, resist 
corrosion or to seal minor cracks on pipe surface. 

Structural – A structural liner, capable of carry soil and live 
loads and is independent to the pipe itself, therefore bonding is 
not required [42]. 

After a renewal method is selected the weighted impact 
factor (Iw) can be determined using (17) with the factors from 
Table IX, this will give a failure impact rating (Rimp) from 
Table IV and then substituted into Table V to give the renewal 
priority. The underground pipe renewal method and priority is 
summarised in Table X.  

 
TABLE IX 

WEIGHTED IMPACT FACTORS 

 2 

 1 

 2 

 1 

 2 

 2 

 
TABLE X 

RENEWAL METHOD AND PRIORITY SUMMARY 

Year CI Soil loss Implication Method Rimp Renewal Priority 

Maintenance 1 55 1.9 Med Fair condition, minimal risk Non Structural 3 Low 

Maintenance 2 94 3.6 Med Poor condition, moderate risk Structural 3 High 

Replacement 121 5.8 Med Failure imminent Replacement 3 Immediate 

 
Parametric Study: A parametric study has been carried out 

to analyse the effects of using a different percentage of 
reinstatement strength after performing maintenance. As there 
has been no study that has determined the percentage of a 
rehabilitated pipes strength compared to its original state, this 
parametric study will give utility companies two more options 
of maintenance plans. The life cycle cost optimisation was 
performed using pipe reinstatement strength percentages of 
90% and 50% and the results and maintenance plans have 
been determined (Tables XI and XII). 

 
TABLE XI 

INTERVENTION SCHEDULE – 90% - MAINTENANCE PLAN 4 

Year Activity Cost (Million $) Sum (million $) 

2015 Initial install 0.14 0.14 

2070 Maintenance 0.24 0.38 

2120 Maintenance 1.06 1.44 

2165 Maintenance 3.99 5.43 

2205 Maintenance 13.02 18.44 

2241 Replacement 111.70 130.14 

2297 Maintenance 197.47 327.60 

 

 

Fig. 7 Total life cycle cost – 90% reinstatement strength 
 
As Figs. 7 and 8 show, with a reinstatement percentage of 

90% the optimal approach is to perform maintenance 4 times 
before replacement as the pipe has a longer service life 
between needing rehabilitation. However a period of longer 
than 300 years for this reinstatement strength would give a 
more accurate representation as maintenance plan 1 and plan 2 
are outliers. A pipe with a reinstatement strength percentage of 
50% obviously has the highest life cycle costs due to needing 
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to be replaced more often, and the total life cycle cost graph 
shows that it is cheapest to only perform maintenance on the 
pipe once before replacement. 

 

 

Fig. 8 Total life cycle cost – 50% reinstatement strength 
 

TABLE XII 
INTERVENTION SCHEDULE – 50% - MAINTENANCE PLAN 1 

Year Activity Cost (Million $) Sum (Million $) 

2015 Initial Install 0.14 0.14 

2070 Maintenance 0.24 0.38 

2098 Replacement 1.63 2.01 

2154 Maintenance 2.88 4.89 

2182 Replacement 19.53 24.42 

2238 Maintenance 34.52 58.94 

2266 Replacement 233.87 292.81 

2315 Maintenance 336.17 628.98 

IX. CONCLUSION AND RECOMMENDATIONS 

This research presents a systematic approach to determining 
the optimal maintenance plan for an underground flexible 
pipe. The approach used has two main components, firstly to 
determine the structural reliability of the pipe, then to 
determine the life cycle cost of each proposed maintenance 
plan. The structural reliability was determined by calculating 
the probability of failure due to corrosion-induced deflection, 
ring bending strain and buckling. The probability of failure 
was calculated by determining the reliability index using limit 
state functions obtained from the Australian Standard for 
Buried Flexible Pipelines [6]. The maintenance plan is the 
number of times that a pipe is rehabilitated before it is 
replaced and this was optimised by determining which plan 
has the lowest life cycle cost. To aid the asset manager further, 
based on the optimal intervention time, structural condition 
index and the possibility of soil loss, appropriate and feasible 
renewal methods and pipe prioritisation have been determined. 

The case study used in this research has been based on a 
newly instated pipe in a network on a suburb of Melbourne in 
Australia. It was determined from the reliability analysis that 
the pipe will require maintenance after 55 years in the year 
2070 and the renewal method will be a non structural lining. 
Under the assumption that the pipe will be reinstated to 70% 
of its original condition, the next intervention year will be 94 
years after it was first installed in the year 2109, and it is 
estimated that the pipe will need a structural lining. 
Maintenance plan 2 was determined to have the lowest life 

cycle cost therefore it will be replaced for the first time in the 
year 2136, 121 years after it was installed. The total life cycle 
cost after 300 years for maintenance plan 2 is $554 million; 
this value has been calculated to its present value in the year 
2314. A parametric study was undertaken using different 
values of percentage of reinstatement strength, 90% and 50% 
were used to give the decision maker some additional guides 
to maintenance plan selection.  

The limitations of this research are as follows: 
1. The corrosion constants, multiplying constant k and 

exponential constant n are highly uncertain and are 
typically determined from a regression analysis and data 
from specific soil conditions.  

2. The random variables used in the study were kept to pipe 
and soil material variables; however, it would be more 
accurate to assume more of the deterministic constants 
were random such as pipe height. 

3. Predicting future costs is not straight forward as inflation 
rate will change over time, and therefore having a 
constant discount rate is not ideal. 

4. It was assumed that the pipe would be reinstated to 70% 
of its original strength after rehabilitation works; this 
value is extremely dependant of tradesman craftsmanship 
and soil conditions and therefore it is a conservative 
estimate.  

It is hoped that the proposed methods for determining an 
optimal maintenance plan will assist utility managers in their 
decision-making however some recommendations for future 
research are as follows: 
1. Determine a more accurate method for determining the 

percentage of strength of a rehabilitated pipe compared to 
its original strength. 

2. Develop an automated tool to implement the developed 
risk cost optimisation procedure in the research, to allow 
utility managers to determine optimal maintenance plans 
for multiple pipes with ease. 
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