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Abstract : Megaproject has long been a critical issue in project governance, for its low success rate and large impact on
society. Although the extant literature on megaproject governance is vast, to our best knowledge, the lacking of a thorough
literature review makes it hard for us to gain a holistic view on current scenario of megaproject governance. The study
conducts a systematic literature review process to analyze the existing literatures on megaproject governance. The finding
indicates that mega project governance needs to be handled at network level and forming a network level governance provides
a holistic framework for governing megaproject towards sustainable development of the projects. Theoretical and practical
implications, as well as future studies and limitations, were discussed.
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