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Abstract : Construction is an inherently risky industry. The projects have been dominated by reactive actions owing to non-
routine in nature. The on-site activities are especially crucial for successful project control. In order to alter actions from
reactive to proactive, this paper presents an on-site data collection system utilizing advanced technology RFID and GPS in
assisting on-site management with near real time progress monitoring.
Keywords : On-Site management, progress monitoring, RFID, GPS
Conference Title : ICCPM 2014 : International Conference on Construction and Project Management
Conference Location : Cape Town, South Africa
Conference Dates : November 06-07, 2014

World Academy of Science, Engineering and Technology
International Journal of Civil and Architectural Engineering

Vol:8, No:11, 2014

O
pe

n 
Sc

ie
nc

e 
In

de
x,

 C
iv

il 
an

d 
Ar

ch
ite

ct
ur

al
 E

ng
in

ee
rin

g 
Vo

l:8
, N

o:
11

, 2
01

4 
pu

bl
ic

at
io

ns
.w

as
et

.o
rg

/a
bs

tr
ac

ts
/1

30
03

.p
df

ISNI:0000000091950263International Scholarly and Scientific Research & Innovation 8(11) 2014 1

https://publications.waset.org/abstracts/13003.pdf

